



MONROE COUNTY **R O A D** COMMISSION

840 S. Telegraph Road · Monroe, Michigan 48161 · Phone: (734) 240 -5102 · Fax: (734) 240 -5101

CONSTRUCTION PROJECTS **Week of October 1, 2018**

Ash/Exeter/Frenchtown Township

S. Stony Creek from Telegraph to Sumpter

The contractor is scheduled to continue paving on S. Stony Creek between Sumpter and Telegraph during the week of October 1st, weather permitting. All work is dependent on contractor schedules and weather. The road will be closed to thru traffic until the project is completed.

Bedford Township

Douglas Road – Samaria to Erie

Douglas Road will remain closed during the week of October 1st. The contractor should begin paving the week of October 8th, weather permitting.

Jackman Road – Samaria Road to Rauch Road

Jackman Road will remain closed during the week of October 1st. The contractor should begin paving the week of October 8th, weather permitting.

Frenchtown Township

Bates Lane between N. Custer and Stewart

Milling and base stabilization work is scheduled to begin the week of October 1st. Paving will begin approximately 7-10 days after the base stabilization has been completed. All work is dependent on contractor schedules and weather. The road will be closed to thru traffic from the time the work begins until the paving and shoulders are completed.

Vivian Road Bridge at Sandy Creek, between Cole Road and Hurd Road

Vivian Road is completely closed to all traffic at the bridge over Sandy Creek between Cole Road and Hurd Road for rehabilitation. The project has been delayed due to fabrication and construction delays, with a tentative open to traffic date of October 12th and project completion in late-October 2018, weather permitting. The signed detour around the closed bridge is via Cole Road, North Monroe Street (M- 125) and Nadeau Road.

Ida Township

Todd Road between Douglas Road and Jackman Road

Todd Road will remain closed to through traffic between Douglas Road and Jackman Road during the week of October 1st for road improvements at the Ann Arbor Railroad crossing. Work scheduled for the upcoming week includes asphalt paving, installation of the gravel shoulders and slope restoration. Todd Road is tentatively scheduled to be reopened to through traffic during the week of October 8th.

Milan Township

Dennison – Hickory to Cone

Gerken Paving is scheduled to complete the paving and approaches during the week of October 1st. Shoulders should be scheduled soon after. All work is dependent on contractor schedules and weather. The road will be closed to thru traffic until the project is completed.