



MONROE COUNTY ROAD COMMISSION

840 S. Telegraph Road Monroe, Michigan 48161 Phone: (734) 240 -5102 Fax: (734) 240 -5101

CONSTRUCTION PROJECTS Week of June 24, 2019

Bedford Township

Crabb Road-Temperance to Erie

Crabb Road from Temperance Road to Erie Road is scheduled to be single chip sealed during the week of June 24th. The road is scheduled to be swept the following day. The road will be closed to through traffic during construction. All work is weather permitting.

Dean Road – Monroe Road to Secor

Dean Road from Monroe Road to Secor is scheduled to be single chip sealed during the week of June 24th. The road is scheduled to be swept the following day. The road will be closed to through traffic during construction. All work is weather permitting.

Dean Road – Lewis to Crabb

Dean Road from Lewis to Crabb is scheduled to be single chip sealed during the week of June 24th. The road is scheduled to be swept the following day. The road will be closed to through traffic during construction. All work is weather permitting.

Erie Road – Whiteford Township Line to Summerfield

Erie Road from Whiteford Township Line to Summerfield is tentatively scheduled for a hot mix asphalt overlay during the week of June 24th. The road will be closed to through traffic during construction. All work is weather permitting.

Monroe Road-Summerfield Road to Secor Road

Monroe Road from Summerfield Road to Secor Road is scheduled to be single chip sealed during the week of June 24th. The road is scheduled to be swept the following day. The road will be closed to through traffic during construction. All work is weather permitting.

Smith Road – Whiteford Center to Secor Road

Smith Road from Whiteford Center to Secor is tentatively scheduled for a hot mix asphalt overlay during the week of June 24th. The road will be closed to through traffic during construction. All work is weather permitting.

Whiteford Center Road from the Ohio state line to Section Road

Whiteford Center Road will remain closed to through traffic between the Ohio state line and Sterns Road during work on a road rehabilitation project. Work scheduled for the upcoming week includes removals, ditching and installation of drainage. Access to local residences within the work zone will be maintained during construction; however, motorists should use caution when

traveling through the work zone. Whiteford Center Road is expected to remain closed to through traffic until late August.

Erie Township

Strasburg Road – Samaria to Rauch

Strasburg Road from Samaria to Rauch is tentatively scheduled for a hot mix asphalt overlay during the week of June 24th. The road will be closed to through traffic during construction. All work is weather permitting.

Exeter Township

Colf Road – Sumpter to East of Martinsville

Colf Road from Sumpter to East of Martinsville continues to be closed. Stone should be added over the weekend of June 22nd. A crush and shape will take place within a few weeks followed by hot mix asphalt. A culvert replacement is also scheduled at the Davis Drain.

Finzel Road – Kane to South Stony Creek

Finzel Road from Kane to South Stony will have continued work scheduled during the week of June 24th for paving and shoulder stone. The road will be closed to through traffic during construction. All work is weather permitting.

Ida Township

Morocco Road – Jackman to Lewis

Morocco Road from Jackman to Lewis is scheduled to be single chip sealed during the week of June 24th. The road is scheduled to be swept the following day. The road will be closed to through traffic during construction. All work is weather permitting.

Morocco Road – Secor to Douglas

Morocco Road from Secor to Douglas is scheduled to be single chip sealed during the week of June 24th. The road is scheduled to be swept the following day. The road will be closed to through traffic during construction. All work is weather permitting.

Todd Road – Secor to Lewis

Todd Road from Secor to Lewis is scheduled to be single chip sealed during the week of June 24th. The road is scheduled to be swept the following day. The road will be closed to through traffic during construction. All work is weather permitting.

LaSalle Township

Wood Road – North Suder to U.S.24

Wood Road from North Suder to U.S. 24 is tentatively scheduled for a hot mix asphalt overlay during the week of June 24th. The road will be closed to through traffic during construction. All work is weather permitting.

Whiteford Township

Sylvania Petersburg – Sterns to School

Sylvania-Petersburg from Sterns to School is scheduled to be single chip sealed during the week of June 24th. The road is scheduled to be swept the following day. The road will be closed to through traffic during construction. All work is weather permitting.

Yankee – South County Line to Clark

Yankee from S. County Line to Clark is scheduled to be single chip sealed during the week of June 24th. The road is scheduled to be swept the following day. The road will be closed to through traffic during construction. All work is weather permitting.

Whiteford Center – Consear to Section

Whiteford Center from Consear to Section is scheduled to be single chip sealed during the week of June 24th. The road is scheduled to be swept the following day. The road will be closed to through traffic during construction. All work is weather permitting.