



MONROE COUNTY **R O A D** COMMISSION

840 S. Telegraph Road · Monroe, Michigan 48161 · Phone: (734) 240 -5102 · Fax: (734) 240 -5101

CONSTRUCTION PROJECTS **Week of June 25, 2018**

Ash Township

Newburg – US-24 to Port Creek
Maplecrest – Maxwell to Dead End
Rose, Ralph, Eldora – Off Maxwell

The above mentioned roads are scheduled to be chip sealed the week of June 25th, weather permitting. Roads will be closed to thru traffic during this operation. Sweeping will be done approximately one day after the chip seal.

Ash/Exeter Township

Exeter – S. Stony Creek to Nolan

The above mentioned road is scheduled to be chip sealed the week of June 25th, weather permitting. Road will be closed to thru traffic during this operation. Sweeping will be done approximately one day after the chip seal.

Ash/Frenchtown

Newport – US-24 to Grafton

The above mentioned road is scheduled to be chip sealed the week of June 25th, weather permitting. Road will be closed to thru traffic during this operation. Sweeping will be done approximately one day after the chip seal.

Bedford Township

Indian Acres Subdivision off Sterns Road

The contractor will continue installing storm sewer along Indian Road during the week of June 25th. Indian Road will remain closed to through traffic between Sterns Road and Apache Trail for the duration of the project. Work in the Indian Acres Subdivision is expected to last through mid-August.

Berlin Township

Labo – N. Dixie to Brandon
Haggerman – Sigler to Ready
N. Dixie – Ready to S. Huron
Armstrong – Ready to Sigler
Armstrong – S. Huron River to 6865' South
Ready – Berlin to East Township Limits

The above mentioned roads are scheduled to be chip sealed the week of June 25th, weather permitting. Roads will be closed to thru traffic during this operation. Sweeping will be done approximately one day after the chip seal.

Exeter Township

Sumpter – Stout to Oakville-Waltz

The above mentioned road is scheduled to be chip sealed the week of June 25th, weather permitting. Road will be closed to thru traffic during this operation. Sweeping will be done approximately one day after the chip seal.

Frenchtown Township

Hurd Road from M-125 to Vivian Road

Hurd Road will remain closed to through traffic between M-125 and Vivian Road during the week of June 25th for drainage improvements along Hurd Road. The signed detour route for the Hurd Road closure will utilize M-125, Nadeau Road and Vivian Road. Due to the nature of the work, no through traffic will be allowed through the project; however, access to local residences within the work zone will be maintained during construction. Hurd Road is expected to remain closed to through traffic until late June.

Vivian Road at Hurd Road

The contractor is scheduled to continue work on the drainage improvements on Vivian Road at Hurd Road during the week of June 25th. Two-way traffic will be maintained on Vivian Road with single lane closures and traffic regulators. Two-lane, two-way traffic will be restored on Vivian Road at the end of each workday.

LaSalle Township

Stein Road – US-24 to Suder

The contractor is schedule to begin trenching on Tuesday, June 26th. Gravel will be placed on Wednesday, June 27th. The road will be crush and shaped following the trenching and stone and then paved. The road will be closed to thru traffic during this operation.

Whiteford Township

Beck Road – Memorial Highway to Head-O-Lake

The contractor will begin cold milling and breaking up the concrete pavement the week of June 25th. This work will be followed by a multi-overlay. The road will be closed to thru traffic during construction.