



MONROE COUNTY **R O A D** COMMISSION

840 S. Telegraph Road · Monroe, Michigan 48161 · Phone: (734) 240 -5102 · Fax: (734) 240 -5101

CONSTRUCTION PROJECTS **Week of July 23, 2018**

Bedford Township

Douglas – Samaria to Erie

The contractor is scheduled to base stabilize Douglas Road between Samaria and Erie during the later part of the week, weather permitting. The road is expected to receive a hot mix asphalt multi-overlay the following week. All work is dependent on contractor schedules and weather. The road will be closed to thru traffic from the time the base stabilization begins until the paving work is completed.

Indian Acres Subdivision off Sterns Road

The contractor is scheduled to continue work on the drainage improvements in the Indian Acres Subdivision during the week of July 23rd. Indian Road will remain closed to through traffic between Sterns Road and Apache Trail for the duration of the project. Work in the Indian Acres Subdivision is expected to last through mid-August.

Piehl – Summerfield to West Township Line

The above mentioned road is scheduled to be chip sealed the week of July 23rd, weather permitting. The road will be closed to thru traffic during this operation. Sweeping will be done approximately one day after the chip seal.

Bedford/Ida/Summerfield/Whiteford

Rauch – Secor to US-23

The above mentioned road is scheduled to be chip sealed the week of July 23rd, weather permitting. The road will be closed to thru traffic during this operation. Sweeping will be done approximately one day after the chip seal.

Berlin Township

Newport Road – I-275 to I-75

The contractor is scheduled to mill & fill Newport during the week of July 23rd, weather permitting. The road will be closed to thru traffic during this operation.

Frenchtown Township

South Stony Creek Road between Steiner Road and Toben Road

The tile crew will be completing the drainage work at Residence #8208 South Stony Creek Road on Monday July, 23rd. The roadway will remain closed to through traffic through the weekend. Weather permitting the work should be completed by Monday afternoon July 23rd.

Vivian Road Bridge at Sandy Creek, between Cole Road and Hurd Road

Bridge rehabilitation will begin July 23, 2018 and is expected to take approximately 2 months to complete. This work will require a complete closure of Vivian Road at the bridge through July and August with a tentative opening date of August 31st and completion in early October 2018. There will be a signed detour around the closed bridge via Cole Road, North Monroe Street (M-125) and Nadeau Road.

Milan Township

Dennison – Between Welch and Hickory

The Monroe County Drain Commission will be closing Dennison Road at the Milan Center Drain for replacement of the culvert under the road. The closure is located between Welch Road and Hickory Road. The culvert is approximately ¼ mile south of Hickory Road. The closure is expected to begin Monday, July 23, 2018 and should take 2 weeks to complete, weather permitting. This will be a total road closure at the culvert. Local residents south of the culvert will be able to access their homes from the Welch Road intersection and those north of the culvert will have to come and go from the Hickory Road intersection. The posted detour route will utilize Cone Road, County Line Road and Hickory Road.

Petersburg Road between Hickory Road and Sherman Road

The contractor is scheduled to begin ditching and sewer work on Petersburg Road between Hickory Road and Sherman Road during the week of July 23th. This work will be completed under single lane closures and/or flag control to maintain two-way traffic. Short term delays should be expected, and motorists should use caution when traveling through the work zone.

Whiteford Township

Beck Road – Memorial Highway to Head-O-Lake

The contractor is expected to begin cement stabilization during the week of July 23rd, weather permitting. The surface of the road will then be sealed, once the stabilization is complete. This will be followed by hot mix asphalt paving either later in the week or the week of July 30th. The road will be closed to thru traffic throughout the week and possibly next week. Access to Whiteford Valley Golf Course will be maintained; however, local traffic should expect delays.

Beck – Memorial Highway to Head-O-Lake

Ottawa Lake – County Line to Brown

Sterns – Clark to County Line

Lynch – Clark to County Line

Yankee – Clark to Memorial Highway

Beck – Turk to Head-O-Lake
Sylvania Petersburg – Sterns to State Line
Emerson – Whiteford to Dead End
Tawas/Onway = Whiteford to Dead End
Smith Whiteford to East Township Line
Whiteford – Sterns to Stateline
Samaria – Summerfield to East Township Line
School – Whiteford to East Township Line

The above mentioned roads are scheduled to be chip sealed the week of July 23rd, weather permitting. Roads will be closed to thru traffic during this operation. Sweeping will be done approximately one day after the chip seal.