



# MONROE COUNTY ROAD COMMISSION

840 S. Telegraph Road · Monroe, Michigan 48161 · Phone: (734) 240 -5102 · Fax: (734) 240 -5101

## CONSTRUCTION PROJECTS Week of August 14, 2017

### Ash Township

#### **E. Newburg – Port Creek to US-24**

A second lift of asphalt is scheduled for the week of August 14<sup>th</sup>. The road is closed to thru traffic and will be re-opened when work is complete. Expect delays.

### Ash/Exeter Township

#### **Exeter Road – O'Hara to Nolan**

A second lift of asphalt is scheduled for the week of August 14<sup>th</sup> or 21<sup>st</sup>. The road is closed to thru traffic and will be re-opened when work is complete. Expect delays.

### Bedford Township

#### **Douglas Road from Temperance to Erie**

A second lift of asphalt is scheduled for the week of August 14<sup>th</sup>. The road is closed to thru traffic and will be re-opened when work is complete. Expect delays.

#### **Lewis Avenue from the Michigan state line to Pickard Road**

The concrete subcontractor is scheduled to continue removing and replacing sidewalk ramps along Lewis Avenue between Ivor Lindsay Road and North Park Drive during the week of August 14<sup>th</sup>. Work on the sidewalk ramps will only be allowed on one side of Lewis Avenue at a time, and all of the sidewalk ramps on east side of Lewis Avenue will be completed and reopened to pedestrian traffic prior to starting the sidewalk ramp removals on the west side of Lewis Avenue. The guardrail subcontractor will also continue upgrading the guardrail approach terminals along Lewis Avenue between Smith Road and Temperance Road throughout the week of August 14<sup>th</sup>. The majority of the sidewalk and guardrail work will be completed under single right lane closures; however, some of the guardrail work may require traffic regulator control to maintain two-way traffic. Short term delays should be expected, and motorists should use caution when traveling through the work zone.

#### **Sandywell Drive from Smith Road to Dead End**

The contractor is scheduled to continue work on the Sandywell Drive project off of Smith Road during the week of August 14<sup>th</sup>. The projected work for the week includes the installation of concrete curb and gutter and miscellaneous grading. The asphalt paving is anticipated to begin toward the latter part of the week or the week of August 21<sup>st</sup>. Work on the Sandywell Drive project is expected to last through mid-September.

### **School – Secor to West Township Line**

A single lift of hot mix asphalt is scheduled for the week of August 14<sup>th</sup>. The road is closed to thru traffic and will be re-opened when work is complete. Expect delays.

### **Shelton Ave. between Summerfield Road and McLain Ave McLain Ave. between Shelton Ave and Linden Ave**

Monroe County Drain Commission will continue working on Shelton Road between Summerfield Road and McLain Avenue during the week of August 14<sup>th</sup> for new drainage improvements. The road is closed to thru traffic. The MCRC tile crew is scheduled to start work on August 16<sup>th</sup> on Shelton Avenue, then McLain Avenue. Scope of work will be to install 2 cross tiles, 6 drive tiles, then removal of 1 catch basin, and cross tile and 6 existing drive tiles. Traffic will be allowed through, but with intermittent road closures. Due to the low traffic volume, there will be no detour. Weather permitting the work should be completed by August 24<sup>h</sup>.

### **Dundee Township**

#### **Dennison Road – Kent Rd to Collins Rd**

Dennison Road between Kent Road and Collins Road is closed to all traffic for replacement of the bridge at Middle Branch Macon Drain, 1/4 mile north of M-50. This closure is expected to last through early October for the bridge replacement. The signed detour is via Milwaukee Rd., Ann Arbor Rd., and M-50. Please seek alternate routes for the duration of the project.

### **Erie Township**

#### **Victory Road – Luna Pier Road to Cousino**

A second lift of asphalt is scheduled for the week of August 14<sup>th</sup> or 21<sup>st</sup>. The road is closed to thru traffic and will be re-opened when work is complete. Expect delays.

### **Frenchtown Township**

#### **Toben – Exeter to Reinhardt**

A second lift of asphalt is scheduled for the week of August 14<sup>th</sup>. The road is closed to thru traffic and will be re-opened when work is complete. Expect delays.

### **Ida and Raisinville Townships**

#### **Ida East Road and Geiger Road from Lewis Avenue to Dunbar Road**

Ida East Road and Geiger Road will remain closed to through traffic from Lewis Avenue to Dunbar Road during the week of August 14<sup>th</sup>. Remaining items of work left to complete include the installation of guardrail on Geiger Road at the Pitts Creek crossing, the replacement of two concrete driveway approaches and installation of the pavement markings. Access to local residences within the work zone will be maintained during construction; however, motorists should use caution when traveling through the work zone. Ida East Road and Geiger Road are expected to remain closed to through traffic until mid-August.

### **LaSalle Township**

#### **Strasburg Road Culvert Crossing at South Branch of Otter Creek Drain**

Strasburg Road closed between Stein Road and Yargerville Road for a concrete box culvert replacement at the South Branch of Otter Creek Drain. This portion of the road will be closed on Monday, August 14 thru Friday, August 25<sup>th</sup>, 2017. The posted detour route will utilize Stein Road, Todd Road, Lewis Avenue and W. Albain Road. Please seek alternate routes for the duration of this project.

**Milan Township**

**Ostrander Road – Ann Arbor Rd to Dundee Azalia Rd**

Ostrander Road between Ann Arbor Road and Dundee Azalia Road is closed to all traffic for rehabilitation of the bridge at Macon Drain. This closure is expected to last through early October while the bridge deck and pavement are repaired, patched, and resurfaced, the bridge repainted, and the guardrails replaced. The signed detour is via Ann Arbor, Cone and Wells Roads. Please seek alternate routes for the duration of the project.

**Monroe Township**

**Eastwood Drive – Dunbar Rd to Plum Creek Drive**

The Eastwood Drive between Dunbar Road and Plum Creek Drive is closed to all traffic for replacement of the bridge at Plum Creek. This closure is expected to last through early October for the bridge replacement. Please seek alternate routes for the duration of the project.