



MONROE COUNTY ROAD COMMISSION

840 S. Telegraph Road • Monroe, Michigan 48161 • Phone: (734) 240 -5102 • Fax: (734) 240 -5101

CONSTRUCTION PROJECTS Week of September 25, 2017

Bedford Township

Crabb Road from US-24 (Telegraph Road) to Sterns Road

The paving of the base and leveling courses of asphalt on Crabb Road has been completed, and the installation of the gravel shoulders is expected to be completed during the latter part of the week of September 25th or the week of October 2nd. Access to local residences and businesses within the work zone will be maintained during construction; however, motorists should use caution when traveling through the work zone. Crabb Road will remain closed to through traffic through until the gravel shoulders have been installed.

Lewis Avenue from the Michigan state line to Pickard Road

The microsurfacing work on Lewis Avenue between the Michigan state line and Pickard Road has been rescheduled for the week of October 2nd. No construction activities are scheduled for the Lewis Avenue project during the week of September 25th.

Dundee Township

Dennison Road – Kent Rd to Collins Rd

Dennison Road between Kent Road and Collins Road is closed to all traffic for replacement of the bridge at Middle Branch Macon Drain, 1/4 mile north of M-50. This closure is expected to last through early October for the bridge replacement. The signed detour is via Milwaukee Rd., Ann Arbor Rd., and M-50. Please seek alternate routes for the duration of the project.

LaSalle Township

Stein Road between Dunlap Road and “C” Street

The tile crew has replaced the cross tile on Stein Road. The roadway is open to traffic. The catch basin is not installed yet because of an existing 4” gas main that has to be relocated. The catch basin and gas main relocation work on the roadway shoulder will be completed at a later date.

Monroe Township

Eastwood Drive – Dunbar Rd to Plum Creek Drive

The Eastwood Drive between Dunbar Road and Plum Creek Drive is closed to all traffic for replacement of the bridge at Plum Creek. This closure is expected to last through early October for the bridge replacement. Please seek alternate routes for the duration of the project.

Raisinville Township

Doty Road between North Custer Road and Linden Drive

The cross tile on Doty Road, just north of North Custer Road is scheduled to be replaced starting on Tuesday, September 26th. The road will be closed to through traffic. This will be an overnight closure. Due to the low traffic volume, there will be no posted detour. Weather permitting the work should be completed by September 27th.