



MONROE COUNTY ROAD COMMISSION

840 S. Telegraph Road • Monroe, Michigan 48161 • Phone: (734) 240 -5102 • Fax: (734) 240 -5101

CONSTRUCTION PROJECTS Week of October 9, 2017

Ash Township

Sigler Road from west of Grafton to Railroad Tracks

The contractor is tentatively scheduled to finish paving, pending railroad flaggers sometime during the week of October 9th. The road will be closed to thru traffic during the paving operations. All work is weather permitting.

Berlin Township

Swan Creek Road from North Dixie Highway to Drew Street

The contractor is tentatively scheduled to resurface Swan Creek Road from North Dixie Highway to Drew Street on Monday, October 9th and Tuesday, October 10th, weather permitting. During the cold milling and paving operations, two-way traffic will be maintained on Swan Creek Road with single lane closures and traffic regulators. Short-term delays should be expected during working hours.

Dundee Township

Dennison Road – Kent Rd to Collins Rd

Dennison Road between Kent Road and Collins Road is closed to all traffic for replacement of the bridge at Middle Branch Macon Drain, 1/4 mile north of M-50. Weather permitting, the road is expected to open by the end of the week. The signed detour will remain via Milwaukee Rd., Ann Arbor Rd., and M-50 until the road is reopened.

Erie/LaSalle Townships

Rauch Road – M-125 to US-24

The contractor is tentatively scheduled to finish paving, pending railroad flaggers sometime during the week of October 9th. The road will be closed to thru traffic during the paving operations. All work is weather permitting.

Frenchtown Township

Stumpmier – US-24 to Railroad Tracks

The contractor is tentatively scheduled to finish paving, pending railroad flaggers sometime during the week of October 9th. The road will be closed to thru traffic during the paving operations. All work is weather permitting.

LaSalle Township

Stein Road between Dunlap Road and “C” Street

The tile crew has replaced the cross tile on Stein Road. The roadway is open to traffic. The 4” gas main has been relocated. The catch basin is scheduled for installation on October 11th. The roadway will be open to traffic, but maintained. Weather permitting the work should be completed by October 13th.

Monroe Township

Eastwood Drive – Dunbar Rd to Plum Creek Drive

The Eastwood Drive between Dunbar Road and Plum Creek Drive is closed to all traffic for replacement of the bridge at Plum Creek. This closure is expected to last through early October for the bridge replacement. Please seek alternate routes for the duration of the project.

Raisinville Township

Doty Road between Stewart Road and Linden Drive

The 30 inch cross has been replaced. Stone and hot mix will be placed over K-crete scheduled for Monday, October 9th. The road will be closed to through traffic. Due to the low traffic volume, there will be no posted detour. Weather permitting the work should be completed by October 10th.

Doty Road between N. Custer and Stewart

There is a possibility that the contractor may begin paving on Doty Road between N. Custer and Stewart during the week of October 9th. The road will be closed to thru traffic during this operation. All work is weather permitting.

Stewart Road between Sheets and Doty

There is a possibility that the contractor may begin paving on Stewart Road between Sheets and Doty during the week of October 9th. The road will be closed to thru traffic during this operation. All work is weather permitting.