



MONROE COUNTY **R O A D** COMMISSION

840 S. Telegraph Road · Monroe, Michigan 48161 · Phone: (734) 240 -5102 · Fax: (734) 240 -5101

CONSTRUCTION PROJECTS **Week of October 29, 2018**

Bedford Township

Mildred Avenue off Lewis Avenue

Mildred Avenue is tentatively scheduled to be resurfaced with hot mix asphalt during the week October 29th, weather permitting. During the paving operation, access to local residences on Mildred Avenue will be maintained with traffic regulators. Work on the Mildred Avenue project is expected to last through early-November.

Springbrook Subdivision off Secor Road

The Springbrook Subdivision is tentatively scheduled to be resurfaced with hot mix asphalt during the week October 29th, weather permitting. During the paving operation, access to local residences in the subdivision will be maintained with traffic regulators. Work in the Springbrook Subdivision is expected to last through mid-November.

Erie Township

Luna Pier Road between M-125 (South Dixie Highway) and I-75

The contractor is scheduled to install the gravel shoulders on Luna Pier Road between M-125 (South Dixie Highway) and I-75 during the week of October 29th. During the installation of the gravel shoulders, two-way traffic will be maintained with single lane closures and traffic regulators.

Exeter Township

Oakville Waltz Road between Sumpter Road and Exeter Road

The contractor is scheduled to install the gravel shoulders on Oakville Waltz Road between Sumpter Road and Exeter Road during the week of October 29th. During the installation of the gravel shoulders, two-way traffic will be maintained with single lane closures and traffic regulators.

S. Stony Creek from Exeter Road to Sumpter Road

The contractor is scheduled to continue paving on S. Stony Creek between Exeter and Sumpter during the week of October 29th, weather permitting. All work is dependent on contractor schedules and weather. The road will be closed to thru traffic until the project is completed.

Frenchtown Township

Vivian Road Bridge at Sandy Creek, between Cole Road and Hurd Road

Vivian Road is completely closed to all traffic at the bridge over Sandy Creek between Cole Road and Hurd Road for rehabilitation. The project has been delayed due to fabrication and construction delays, with a tentative open to traffic date of November 2nd and project completion in mid-November 2018, weather permitting. The signed detour around the closed bridge is via Cole Road, North Monroe Street (M- 125) and Nadeau Road.

Monroe Township

South Dixie Highway between Albain Road and East Dunbar Road

The tile crew will be rebuilding a catch basin on South Dixie Highway beginning Monday, October 29th. The northbound lane will be reduced to one lane through Wednesday October 31st. On Wednesday, October 31st, the tile crew will be rebuilding a catch basin and the southbound lane will be reduced to one lane, through Friday November 2nd. Weather permitting the work should be completed by Friday afternoon, November 2nd.