



MONROE COUNTY ROAD COMMISSION

840 S. Telegraph Road · Monroe, Michigan 48161 · Phone: (734) 240 -5102 · Fax: (734) 240 -5101

CONSTRUCTION PROJECTS Week of October 30, 2017

Ash Township

Sigler Road from west of Grafton to Railroad Tracks

The contractor is tentatively scheduled to finish paving this week, pending railroad flaggers. The road will be closed to thru traffic during the paving operations. All work is weather permitting.

Erie/LaSalle Townships

Rauch Road between M-125 and US-24

The contractor is tentatively scheduled to pave Rauch between M-125 and US-24 this week, pending railroad flaggers. The road will be closed to thru traffic during the paving operations. All work is weather permitting.

Frenchtown Township

Stumpmier Road between US-24 and Railroad Tracks

The contractor is tentatively scheduled to pave Stumpmier between US-24 and railroad tracks this week, pending railroad flaggers. The road will be closed to thru traffic during the paving operations. All work is weather permitting.

LaSalle Township

Knab Road Bridge at Otter Creek between South Otter Creek Rd and LaPlaisance Rd

The contractor will be working on bridge repairs this week. The road will remain open as a one lane bridge. Please yield to oncoming traffic. Upon completion of the culvert replacement on LaPlaisance Road the bridge will be closed to all traffic and cars can detour around the work via South Otter Creek Rd, M-125, and LaPlaisance Rd. This work is expected to last 3 to 4 weeks.

Monroe Township

Herr Road from Seventh Street to M-50

Herr Road is closed to through traffic between Seventh Street and M-50 for the French Creek Drain box culvert replacement project. The contractor will be setting the box culvert replacement at the French Creek Drain, between 9:00 AM to 12:00 PM on Tuesday October 31, 2017. No through traffic on Herr Road will be allowed between just North of Seventh Street on Herr Road to just south of the Monroe High School South Entrance. Monroe Public Schools has been notified of this temporary closure. The detour route for the road closure utilizes Dunbar Road, Seventh Street, Telegraph Road and M-50. Due to the nature of the work, no through traffic will be allowed through the project. The Herr Road closure is expected to start on Tuesday, October 31st approximately three (3) hours from 9:00 AM to 12:00 PM on Tuesday, October 31st, 2017, weather permitting.

Raisinville Township

Doty Road between N. Custer and Stewart

The contractor is tentatively scheduled to pave Doty Road this week between N. Custer and Stewart. The road will be closed to thru traffic during this operation. All work is weather permitting.

Stewart Road between Sheets and Doty

The contractor is tentatively scheduled to pave Stewart Road this week between Sheets and Doty. The road will be closed to thru traffic during this operation. All work is weather permitting.