



MONROE COUNTY **R O A D** COMMISSION

840 S. Telegraph Road · Monroe, Michigan 48161 · Phone: (734) 240 -5102 · Fax: (734) 240 -5101

CONSTRUCTION PROJECTS **Week of November 5, 2018**

Bedford Township

Mildred Avenue off Lewis Avenue

The contractor is tentatively scheduled to place the asphalt wearing course on Mildred Avenue toward the end of the week of November 5th or the following week. During the paving operation, access to local residences on Mildred Avenue will be maintained with traffic regulators.

Frenchtown Township

Vivian Road Bridge at Sandy Creek, between Cole Road and Hurd Road

Vivian Road is completely closed to all traffic at the bridge over Sandy Creek between Cole Road and Hurd Road for rehabilitation. The project has been delayed due to fabrication and construction delays, with a tentative open to traffic date of November 10th and project completion in late-November 2018, weather permitting. The signed detour around the closed bridge is via Cole Road, North Monroe Street (M- 125) and Nadeau Road.

Ida Township

Morocco Road – Lewis to Geiger

Morocco Road is scheduled to be crush and shaped and paved during the week of November 5th, weather permitting. The road will be closed to through traffic during construction.

Milan Township

Milwaukee Road – N. County Line Road to Dennison Road

Milwaukee Road is scheduled to be crush and shaped and have 2" of stone added during the week of November 5th, weather permitting. The road will be closed to through traffic during construction.

Todd Road between Douglas Road and Jackman Road

Todd Road will remain closed to through traffic between Douglas Road and Jackman Road for the installation of the gravel shoulders. Todd Road is expected to be re-opened to through traffic by the middle of the week.

Monroe Township

South Dixie Highway between Albain Road and East Dunbar Road

The tile crew will be rebuilding a catch basin on South Dixie Highway starting Monday , November 6th. The south bound lane will be reduced to one lane, through Wednesday, November 7th. Weather permitting the work should be completed by Wednesday afternoon, November 7th.

Summerfield Township

Alt Road– Between Ida Center and Lulu Roads

The Monroe County Drain Commission will be closing Alt Road at the Burton & White Drain for replacement of the culvert under the road. The closure is located between Ida Center Road and Lulu Road approximately 1000 feet south of Lulu Road. The closure is expected to begin Monday, November 5, 2018 and should take approximately 1 week to complete, weather permitting. Due to the nature of the work, no through traffic will be allowed through the work zone, and there will be no traffic detour.